Portfolio Intelligence

From Jira execution data to decision-ready portfolio visibility.

ONE EXECUTIVE LENS

Projects. Epics. Stories. Tasks. Sub-tasks.

A configurable governance and analytics layer designed for leadership teams - without replacing Jira as the system of record.

18	E2E	100%
LIVE JIRA METRICS	**WORK HIERARCHY**	**CONFIGURABLE FIELDS**
Current capability	Drill-down visibility	Metadata-led design

Why it matters

TURN FRAGMENTED EXECUTION SIGNALS INTO LEADERSHIP ACTION

The management challenge

Jira captures the work. Executive reviews need a connected view of delivery health, exceptions, ownership and the path from strategic priorities to the last executable item.

01 / VISIBILITY

Fragmented reporting

Status reviews and custom spreadsheets can obscure delivery risks and consume preparation effort.

02 / DRILL-DOWN

Limited traceability

Portfolio summaries rarely make it easy to navigate down to the issue or dependency requiring action.

03 / CONFIGURABILITY

Different project fields

Teams capture different management attributes and custom fields; reports must adapt, not hardcode.

04 / CONTROL

Baseline ambiguity

Original target dates and revised plans need to remain distinguishable for honest schedule governance.

THE PRODUCT PRINCIPLE

Keep Jira as the execution system of record. Add a configurable, management-focused intelligence layer on top.

Platform capabilities

WHAT THE CURRENT WORKING PROTOTYPE DELIVERS

01 / SEE

Portfolio overview

Clickable project snapshots and management-level measures across the selected Jira portfolio.

02 / NAVIGATE

Work-item hierarchy

Actual Jira parent-child relationships retained across Epic, Story, Task and deeper sub-task levels.

03 / CONFIGURE

Custom-field intelligence

Discover Jira metadata dynamically; select and report on standard fields and relevant custom fields.

04 / DIAGNOSE

Execution and exception KPIs

Track completion, overdue and unassigned work with explicit counting rules and freshness context.

05 / GOVERN

Schedule baselines

Record project plan dates, preserve Baseline 1 and retain a versioned history of revised end dates.

06 / TRUST

Controlled synchronization

Full and incremental sync, monitoring, issue reconciliation and permission-aware metadata handling.

18 live Jira portfolio metrics

Delivered through current Jira APIs; several additional analytical functions remain roadmap items.

From summary to action

A CONNECTED MANAGEMENT REVIEW EXPERIENCE

A consistent drill-down across the portfolio

01

PORTFOLIO

Identify overall health, priorities and exceptions.

v

02

PROJECT

Understand project schedule, ownership and work volume.

v

03

EPIC / STORY

Locate functional and deliverable-level progress.

v

04

TASK / SUB-TASK

Inspect the executable item behind the risk or variance.

DESIGN INTENT

Management should move from 'Which project is at risk?' to 'Which item needs intervention?' without switching reporting tools.

Architecture and trust

JIRA-NATIVE INTEGRATION, CONFIGURABLE PERSISTENCE

Simple by design. Extensible by architecture.

REACT FRONTEND

Executive views | Drill-down | Configuration

FASTAPI SERVICES

Jira client | Metadata | Sync | Analytics | Access control

JIRA CLOUD

Authoritative execution records. Read-only API retrieval, including hierarchy and configurable fields.

APPLICATION DATABASE

SQLite in the prototype, with SQLAlchemy and Alembic providing a route to PostgreSQL.

Built-in controls and data safeguards

- Read-only Jira integration; no writeback to project tickets.
- Local users, roles and screen permissions in the prototype.
- Sync monitoring, anomaly identification and tracked freshness.
- Jira credentials stored server-side, not in the React frontend.

Deployment note: enterprise rollout requires production-grade authentication, operational hardening, backups and integration testing.

Demonstration and roadmap

THE NEXT CONVERSATION: FROM PROTOTYPE TO PORTFOLIO STANDARD

Proposed 20-minute executive demonstration

05 min	**Portfolio snapshot** Cross-project visibility and live measures.
05 min	**Hierarchical traceability** Navigate from project to executable work items.
05 min	**Management attributes** Explore Jira custom fields, filters and aggregation.
05 min	**Governance and next steps** Baselines, controls, gaps and rollout considerations.

Evolution priorities

- Interactive dashboard designer and saved executive visualizations
- Historical trend snapshots and comparative performance
- PostgreSQL readiness, SSO integration and enterprise deployment

THE ASK

20 minutes to review the platform and shape its next stage.